

Dream-like simulation abilities for automated cars



Grant Agreement No. 731593

Deliverable: D7.4. – Quality Plan and Project Handbook
Dissemination level: CO - Confidential
Delivery date: 31st March 2017
Status: Final

Deliverable Title	Quality Plan and Project Handbook		
WP number and title	WP7 - Management		
Lead Editor	Hermann Heich, Heich Consult GmbH		
Contributors	Elisa Chiarani, UNITN		
Creation Date	4 th March 2017	Version number	1.0
Deliverable Due Date	31 st March 2017	Actual Delivery Date	30.3.2017
Nature of deliverable	x	R - Report	
		DEM – Demonstrator, pilot, prototype, plan designs	
		DEC – Websites, patents filing, press & media actions	
		O – Other – Software, technical diagram	
Dissemination Level/ Audience		PU – Public, fully open	
	x	CO - Confidential, restricted under conditions set out in MGA	
		CI – Classified, information as referred to in Commission Decision 2001/844/EC	

Document history:

Version	Date	Modified by	Comments
0.1	27. 2. 2017	Hermann Heich	Set-up of Deliverable, annotated TOC
0.5	7.3.2017	Hermann Heich	Adding content
0.8	11.3.2017	Hermann Heich	Finalizing content, circulating for peer review
0.9	16.3.2017	Elisa Chiarani	Inputs, revision and quality check
0.95	17.3.2017	Hermann Heich	Circulation for comments
1.0	30.3.2017	Hermann Heich	Final editing and language check

Executive Summary

This document contains the management procedures of Dreams4Cars. It is required reading for all project participants, especially for new participants. The underlying assumption is that everyone in the project reads, understands and agrees with the procedures described.

The document defines a set of rules and procedures that will allow project partners to organise and undertake cooperative work in an efficient manner, avoiding unnecessary frictions and duplication of work. This document builds on information laid down in the Grant Agreement, the Description of Action (DoA) and the Consortium Agreement (CA). Where necessary, this information will be referred to, or in exceptional case repeated in this report. The main purpose of this report is to further specify the rules for cooperation based on agreed procedures.

The Dreams4Cars project management takes on board some management methods laid down in the Project Management Methodology PM² recently published by the European Commission's "Centre of Excellence in Project Management".

This document is a living document; it will be updated as the project progresses and as the need for amendments, changes in processes or additional content emerges.